

High School Building Committee
Revere High School Committee Room
101 School Street
Revere, MA 02151

Mayor Brian Arrigo Donald Ciramella John Perella Nicholas Rystrom Carl Svendsen

Meeting Minutes for March 15, 2021

A scheduled meeting of the Site Selection Sub-Committee (to the High School Building Committee) was held on March 15, 2021 at 1:00pm, online via Zoom Meeting format. Committee members and attendees present were:

<u>Voting Member</u>	<u>Present</u>	<u>Absent</u>	<u>Notes</u>
Brian Arrigo-Chair		X	
Donald Ciramella	X		
John Perella	X		
Nicholas Rystrom	X		
Carl Svendsen	X		
<u>Project Team Members</u>			
Brian Dakin	X		Leftfield-Project Manager
Linda Liporto	X		Leftfield-Project Manager
James Riefstahl	X		Leftfield - Project Director
Jim Rogers			Leftfield Owner
Lynn Stapleton	X		Leftfield-Project Executive
Robert Bell	X		Perkins Eastman-Principal-Educational Programming
Daniel Colli			Perkins Eastman-Principal-Project Manager
Joe Drown	X		Perkins Eastman-Principal In Charge
Dawn Guarriello	X		Perkins Eastman-Associate Principal-Designer

Attendees: Joseph Lewin

Meeting was called to order by at 1:00pm.

2– Initial Discussion of Potential Host Sites and Required Follow-Up

Mr. Dakin presented summaries of all sites that have been included to date (existing site, Revere Housing Authority site, Wonderland). Via discussion it was noted that the Caddy Farms property in North Revere, on the Saugus/Revere border, is a privately owned site that is of sufficient size to potentially host the project. This site will be added for consideration.

3– Schedule and Process for Future Meetings

The role of the sub-committee was discussed and agreed that the goal was for this committee to identify any other potential host sites, analyze them and determine which are viable for final consideration of options during the Preliminary Design Report (PDP) phase.

It was agreed that weekly meetings would be targeted and confirmed and posted during the preceding weeks.

4-Other Business/Discussions

There is no other business at this time.

5- Vote to Adjourn Meeting

The meeting was adjourned 1:44pm.