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Revere High School Site Selection Sub-Committee 

Webinar Meeting 

https://global.gotomeeting.com/join/472859917  

Dial-In: 872-240-3412 

Meeting Access Code: 472-859-917 

Password: dsp125 

 
Mayor Brian Arrigo Donald Ciramella John Perella 

Nicholas Rystrom  Carl Svendsen 

 

Meeting Minutes for May 10, 2021 
A scheduled meeting of the High School Site Selection Sub-Committee was held on May 10, 2021, at 

1:00pm, online via GoTo Meeting format.  Committee members and attendees present were: 

Sub-Committee Member Present Absent Notes 

Brian Arrigo  X  

Donald Ciramella X   

John Perella X   

Nicholas Rystrom X   

Carl Svendsen X   

Project Team Members    

Brian Dakin X  Leftfield-Project Manager 

Linda Liporto X  Leftfield-Project Manager 

James Riefstahl X  Leftfield - Project Director  

Lynn Stapleton  X Leftfield-Project Executive 

Robert Bell X  Perkins Eastman-Principal-Educational Programming 

Daniel Colli X  Perkins Eastman-Principal-Project Manager 

Joe Drown X  Perkins Eastman-Principal In Charge 

Dawn Guarriello   Perkins Eastman-Associate Principal-Designer 

Attendees: Joseph Lewin. 

 

1– Call Meeting to Order  
The meeting was called to order at 1:01pm. 

 

2– Site Options Progress Update  
Brian Dakin started the meeting by noting that the existing site, Housing Authority, and Wonderland 

locations would not be discussed much during this meeting, as he does not envision those sites being 

eliminated as potential options for the project in the near future. He said that he would like to focus this 

discussion on the Squire Road, Caddy Farms, Yeamans Street, and Furlong Drive site options and if the 

Sub-Committee would like to make a recommendation to formally remove any of these options to the 

Building Committee.  

 

3 – Discussion of Site Evaluation Criteria 
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Brian Dakin presented a site evaluation spreadsheet focusing on the Squire Road, Caddy Farms, 

Yeamans Street and Furlong Drive site options. He noted that since Squire Road, Caddy Farms and 

Furlong Drive all have current residents, the eminent domain process may be slower and not allow the 

project to commence construction as soon as possible. These three sites could also have major traffic 

issues. He mentioned that those two risk factors are not the case with the Caddy Farms location. 

However, he said that may not matter, as its location may overrule its appealing site attributes, 

specifically the proximity to the power lines. He felt that all these risk factors could be fatal flaws for all 

four site locations. 

 

Vote to Recommend Removing One or More Site Options From Project Consideration 

Carl Svendsen made a motion to have the Sub-Committee recommend to the Building Committee to 

remove one or more site options during this meeting. The motion was seconded by Nicholas Rystrom 

and approved 4-0-1-0 (yes – no – absent – abstain) via roll call vote:  

 

Sub-Committee Member Yes No Absent Abstain 

Brian Arrigo   X  

Donald Ciramella X    

John Perella X    

Nicholas Rystrom X    

Carl Svendsen X    

 

 

Vote to Recommend Removing the Squire Road, Caddy Farms and Yeamans Street Sites From 

Project Consideration 

Carl Svendsen made a motion to have the Sub-Committee recommend to the Building Committee to 

remove the Squire Road, Caddy Farms and Yeamans Street locations from project site consideration. 

The motion was seconded by Nicholas Rystrom and approved 4-0-1-0 (yes – no – absent – abstain) via 

roll call vote:  

 

Sub-Committee Member Yes No Absent Abstain 

Brian Arrigo   X  

Donald Ciramella X    

John Perella X    

Nicholas Rystrom X    

Carl Svendsen X    

 

The group collectively decided to not yet recommend eliminating the Furlong Drive location from the 

possible project site locations. The Sub-Committee would like to do more research on the pros and cons 

of this site.  

4- New Business 
No new business noted. 

5- Vote to Adjourn Meeting 
The meeting was adjourned at 1:35PM.  


