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High School Building Committee 
Revere High School Committee Room 

101 School Street 
Revere, MA  02151 

 Mayor Patrick Keefe- Chair    Susan Gravellese-Vice Chair  
Stacey Bronsdon-Rizzo  Christopher Bowen Christopher Ciaramella   Donald Ciaramella 
Anthony Cogliandro  Dianne Kelly  Don Martelli  Joshua Miranda

 Michael Piccardi  Nicholas Rystrom Tom Skwierawski John Stamatopoulous
 Carl Svendsen   Richard Viscay Brian Dakin  Linda Liporto 
 Jim Rogers   Lynn Stapleton Robert Bell  Daniel Colli 
 Joe Drown   Dawn Guarriello Mark McCarthy Leah Schroeder 
 Jim Hervol   Rachel Whitemore John Laperle  Dave Gorman  
 Kristy Lyons   Tim Ericson  Chris Hamel  

Meeting Minutes January 22, 2025 
A meeting of the High School Building Committee was held on January 22, 2025 at 5:30 pm, online via 
Zoom Meeting format.  Committee members and attendees present were: 
Voting Member Present Absent Notes 
Patrick Keefe-Chair X   
Stacey Bronsdon-Rizzo  X  

Christopher Bowen X   
Christopher Ciaramella X   
Donald Ciaramella X   
Anthony Cogliandro  X  
Susan Gravellese X   

Dianne Kelly X   
Don Martelli X   
Joshua Miranda X   

Michael Piccardi X   
Nicholas Rystrom  X  
Tom Skwierawski X   
John Stamatopoulous X   
Carl Svendsen X   
Richard Viscay X  Arrived 5:36pm 

Project Team Members    
Brian Dakin X  Leftfield-Project Manager 
Linda Liporto X  Leftfield-Project Manager 
Jim Rogers  X Leftfield Owner 
Lynn Stapleton X  Leftfield-Project Executive 
Robert Bell X  Perkins Eastman-Principal-Educational Programming 
Daniel Colli X  Perkins Eastman-Principal-Project Manager 

Joe Drown  X Perkins Eastman-Principal In Charge 
Dawn Guarriello X  Perkins Eastman-Associate Principal-Designer 

Nasra Nimaga X  Perkins Eastman 
Mark McCarthy X  Perkins Eastman-NY Branch 
Leah Schroeder X  Perkins Eastman-Boston Branch 
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Ti Johnson  X Warner Larson-Associate Principal 
Sameer Bhoite  X Warner Larson-Design Director 
David Warner  X Warner Larson-Owner 

Jim Hervol  X Consigli Project Executive 
Rachel Whitermore  X Consigli Senior Project Manager 
John Laperle  X Consigli General Superintendent 
Dave Gorman  X Consigli Senior Superintendent 
Kristy Lyons X  Senior Pre-Construction Manager 
Tim Ericson  X Chief Estimator 

Chris Hamel, LEED AP  X Senior M/E/P Manager 
Stacey Bronsdon-Rizzo  X School Committee 
Anthony Caggiano X  School Committee 
John Kingston X  School Committee 
Aisha Millbury Ellis X  School Committee 
Jaqueline Monterroso X  School Committee 

Fred Sannella  X School Committee 
Patrick Keefe X  School Committee 

Attendees: RevereTV, Adelaide Richardson-Portuguese Interpreter, Rajae Rais-Arabic Interpreter, Sam 
Neang-Khmer Interpreter, Caroline Pulido-Alvarado-Spanish Interpreter, Joseph Lewin, Jason Flood-
Consigli, Matthew Terrell, Ed Terrell Jr, Emmett Gregory (Mikyoung Kim Design), John LaMarre, 
Jessica Cameron, Nick Emma, Alex Ekvall, Kelly Williams, John Star, Manu Chopra, Erin McManus 
Susan Gravellese called meeting to order at 5:33pm.   
  

2–Approval of Meeting Minutes from December 18, 2024 
Deferred to next meeting. 
 

3-Vote to Approve December Invoices for Processing 
Motion to approve December 2024 services invoice 46 for Leftfield, LLC in the amount of $236,224.00 
was made by Susan Gravellese, Michael Piccardi 2nd the motion.   
Roll Call: 
Voting Member In Favor Opposed Absent Abstain 
Patrick Keefe-Chair X    
Stacey Bronsdon-Rizzo   X  
Christopher Bowen X    
Christopher Ciaramella X    
Donald Ciaramella X    

Anthony Cogliandro   X  

Susan Gravellese X    
Dianne Kelly X    

Don Martelli X    
Joshua Miranda X    
Michael Piccardi X    
Nicholas Rystrom   X  
Tom Skwierawski X    
John Stamatopoulous X    
Carl Svendsen X    
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Richard Viscay X    
Motion to approve December 2024 services invoice 0087970.01.0-6 for Perkins Eastman in the amount 
of $807,949.67 was made by Susan Gravellese, Michael Piccardi 2nd the motion.   
Roll Call: 
Voting Member In Favor Opposed Absent Abstain 
Patrick Keefe-Chair X    
Stacey Bronsdon-Rizzo   X  
Christopher Bowen X    
Christopher Ciaramella X    

Donald Ciaramella X    

Anthony Cogliandro   X  

Susan Gravellese X    

Dianne Kelly X    
Don Martelli X    
Joshua Miranda X    
Michael Piccardi X    
Nicholas Rystrom   X  
Tom Skwierawski X    
John Stamatopoulous X    

Carl Svendsen X    
Richard Viscay X    

Motion to approve December 2024 services invoice 24 for Consigli Construction Co, Inc., in the amount 
of $27,000.00 was made by Susan Gravellese, Michael Piccardi 2nd the motion. 
Roll Call: 
Voting Member In Favor Opposed Absent Abstain 
Patrick Keefe-Chair X    
Stacey Bronsdon-Rizzo   X  
Christopher Bowen X    
Christopher Ciaramella X    
Donald Ciaramella X    

Anthony Cogliandro   X  

Susan Gravellese X    
Dianne Kelly X    
Don Martelli X    
Joshua Miranda X    

Michael Piccardi X    
Nicholas Rystrom   X  
Tom Skwierawski X    
John Stamatopoulous X    
Carl Svendsen X    
Richard Viscay X    

 
4-Project Grant Opportunities Update 

Leftfield (Brian Dakin) presented.  The team highlighted funding opportunities for the city, including 
various grants. The team explained the funding is additional monies for the city, for the project, outside 
of the MSBA funding.  The team highly recommended the city apply for the various grants.  Dr. Kelly 
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confirmed a meeting with the city’s grant writer, scheduled for Friday.  Mayor Keefe explained the 
various grants will not affect the MSBA refund amount but the funds are in addition too. 
 

5-Final Design Development Site/Building Design and Scope Update 
Leftfield (Brian Dakin) presented.  The team briefly explained they are in the process of estimating the 
design development package.  The team will be in the process until February 2025.  They also discussed 
permitting.  A notice of intent was filed with the Revere Conservation Commission, adding the item to 
the February 5th Conservation meeting.  This will secure permission to perform demolition work in the 
fall. 
 
Perkins Eastman (Dawn Guarriello) presented.  They discussed the design process and how the idea of 
the building came to fruition.  They discussed the site plan.  They presented the plans for each of the 
floors in the building.  John Stamatopoulos questioned EV parking accessibility under the building.  The 
team responded no, but there will be access in the surface parking lot.  The team discussed the proposed 
color scheme for the building.  The colors range from sea glass to upland greens. 
 
Emmett Gregory (Mikyoung Kim Design) presented.  The team presented various concepts for the 
landscape design.  The team discussed programming.  The team proposed the site be divided into 
various spaces.  The first space presented was the Wetland Walk.  This would provide a boardwalk, 
wetland trail and a nature classroom.  The second space presented was Healing Gardens & Outdoor 
Classrooms.  This would provide a pollinator garden, outdoor classroom space, and garden nooks.  The 
third space presented was the drop-off area, in the front of the school.  This space would contain the 
entry plaza and seating nooks.  The fourth space presented was the Learning Garden.  The fifth space 
presented was the back side of the building or the courtyard.  This space contains the Bioretention Area, 
Outdoor Classroom, Recreation Area, Hammock Nook, the Main Lawn, Amphitheater, Flex Space, 
Seating Nooks and an Outdoor Café.   
 
Jaqueline Monterosso questioned the safety and security plans regarding the building and the nooks and 
crannies of the outdoor space.  The team responded the design team does have a security consultant on 
board.   The team has met with first responders, police, fire, etc.  They will have exterior cameras and 
interior cameras and an advanced security system, a mass notification system that will be all tied 
together.  It is a very sophisticated security system that is included with in the design development and 
pricing of the building.  Dianne Kelly also noted the school committee contracted with a security 
provider who is auditing security measures in all of the district schools and as part of the price will be 
the second set of eyes on the security consultant hired by the project.   
 
Jaqueline Monterosso questioned if there was only one point of entry or multiple entry points?  The 
team responded there will be one main access point for outside visitors and students during the day.  
There will be a bus drop off area that will be manned by adult supervision during arrival and dismissal.  
The staff will have access to multiple points via a key card.  Dianne Kelly explained there will be 
lockout vestibules for both of the main entry points (Bus drop-off door and the Main drop-off door). 
 

6-Public Comment 
Jessica Cameron-74 Neponset Street-Questioned the Dunn Street access.  Is the intention of the road 
back there to be a service road, kind of emergency egress?  The inner part of the Neponset and 
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Sagamore neighborhood has virtually no sidewalks, and I am concerned if there is through traffic on a 
daily basis there that kids walking to and from school, playing in the streets, etc., we’re going to get into 
some issues.  I am curious what the intention of the road is?  
 The team responded the intention is just emergency responder access, maybe some limited 
maintenance access if needed but there will be gate where Dunn road transitions into the property.  It 
however will have walkers and bikers access of some sort.  The intent will not have staff traffic or 
school related traffic.   
 

7-Other Business/Discussions 
There is no other business/discussion at this time. 
 

8-Vote to Adjourn Meeting 
Meeting was adjourned at 6:47p. 


