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High School Building Committee
Revere High School Committee Room

101 School Street
Revere, MA  02151

Mayor Patrick Keefe- Chair Susan Gravellese-Vice Chair 
Stacey Bronsdon-Rizzo Christopher Bowen Christopher Ciaramella   Donald Ciaramella
Anthony Cogliandro Dianne Kelly Don Martelli Joshua Miranda
Michael Piccardi Nicholas Rystrom Tom Skwierawski John Stamatopoulous
Carl Svendsen Richard Viscay Brian Dakin Linda Liporto
Jim Rogers Lynn Stapleton Robert Bell Daniel Colli
Joe Drown Dawn Guarriello Mark McCarthy Leah Schroeder 
Jim Hervol Rachel Whitemore John Laperle Dave Gorman
Kristy Lyons Tim Ericson Chris Hamel

Meeting Minutes September 17, 2025
A meeting of the High School Building Committee was held on September 17, 2025 at 5:30 pm, online 
via Zoom Meeting format.  Committee members and attendees present were:
Voting Member Present Absent Notes
Patrick Keefe-Chair X
Stacey Bronsdon-Rizzo X
Christopher Bowen X
Christopher Ciaramella X
Donald Ciaramella X
Anthony Cogliandro X
Susan Gravellese X
Dianne Kelly X
Don Martelli X
Joshua Miranda X
Michael Piccardi X
Nicholas Rystrom X
Tom Skwierawski X
John Stamatopoulous X
Carl Svendsen X
Richard Viscay X  Left at 6:10pm

Attendees: RevereTV, Brian Dakin-Leftfield, Linda Liporto-Leftfield, Lynn Stapleton-Leftfield, Dawn 
Guarriello-Perkins Eastman, Bob Bell-Perkins Eastman, Dan Colli-Perkins Eastman, Jason Flood-
Consigli, John LaMarre-Consigli, Nick Emma-Perkins Eastman, Hamed Abshari.
Susan Gravellese called meeting to order at 5:34pm. 

2–Approval of Meeting Minutes from August 27, 2025
Motion to approve August 27, 2025 meeting minutes was made by Stacey Bronsdon-Rizzo, Don 
Martelli 2nd the motion.
Roll Call:
Voting Member In Favor Opposed Absent Abstain
Patrick Keefe-Chair X
Stacey Bronsdon-Rizzo X



Revere High School Building Committee Meeting Notes – September 17, 2025
Page 2 of 5

Christopher Bowen X
Christopher Ciaramella X
Donald Ciaramella X
Anthony Cogliandro X
Susan Gravellese X
Dianne Kelly X
Don Martelli X
Joshua Miranda X
Michael Piccardi X
Nicholas Rystrom X
Tom Skwierawski X
John Stamatopoulous X
Carl Svendsen X
Richard Viscay X

3-Vote to Approve August Invoices for Processing
Motion to approve August 2025 services invoice 54 for Leftfield LLC in the amount of $396,548.00 was 
made by Stacey Bronsdon-Rizzo, Susan Gravellese 2nd the motion.
Roll Call:
Voting Member In Favor Opposed Absent Abstain
Patrick Keefe-Chair X
Stacey Bronsdon-Rizzo X
Christopher Bowen X
Christopher Ciaramella X
Donald Ciaramella X
Anthony Cogliandro X
Susan Gravellese X
Dianne Kelly X
Don Martelli X
Joshua Miranda X
Michael Piccardi X
Nicholas Rystrom X
Tom Skwierawski X
John Stamatopoulous X
Carl Svendsen X
Richard Viscay X

Motion to approve August 2025 services invoice 0087970.01.0-14 for Perkins Eastman Architects DPC 
in the amount of $719,719.20 was made by Stacey Bronsdon-Rizzo, Susan Gravellese 2nd the motion.
Roll Call:
Voting Member In Favor Opposed Absent Abstain
Patrick Keefe-Chair X
Stacey Bronsdon-Rizzo X
Christopher Bowen X
Christopher Ciaramella X
Donald Ciaramella X
Anthony Cogliandro X
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Susan Gravellese X
Dianne Kelly X
Don Martelli X
Joshua Miranda X
Michael Piccardi X
Nicholas Rystrom X
Tom Skwierawski X
John Stamatopoulous X
Carl Svendsen X
Richard Viscay X

Motion to approve August 2025 services invoice 32 & Req#3 for Consigli Construction Co. in the 
amount of $619,747.81 was made by Stacey Bronsdon-Rizzo, Susan Gravellese 2nd the motion.
Roll Call:
Voting Member In Favor Opposed Absent Abstain
Patrick Keefe-Chair X
Stacey Bronsdon-Rizzo X
Christopher Bowen X
Christopher Ciaramella X
Donald Ciaramella X
Anthony Cogliandro X
Susan Gravellese X
Dianne Kelly X
Don Martelli X
Joshua Miranda X
Michael Piccardi X
Nicholas Rystrom X
Tom Skwierawski X
John Stamatopoulous X
Carl Svendsen X
Richard Viscay X

4-90% Construction Document Phase Update (Permitting, MSBA, Bidding)
Leftfield (Brian Dakin) presented.  The team reported we are finished with the MEPA process.  The 
conservation commission has issued their order of conditions, those will be filed at the registry of deeds, 
this process is finalized.  They are waiting for the chapter 91 water ways license filing.  
The MSBA 60% Construction Document was filed, the team has responded to the questions/comments.  
The city has executed the funding agreement with MSBA, the team is waiting for the MSBA response 
and funding agreement.  Dr. Kelly questioned the city may have received the fully executed funding 
agreement.  Mayor Keefe responded he believes they did.
The team explained the bidding process and where the project is for this process.  The team has 
requested bids for five trades.  They have completed the process for concrete, steel and site demolition, 
noting they are at an aggregate of $7.8mil under budget.  

5-Third Party Construction Material Testing Services Recommendation & Motion 
to Award
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Leftfield (Brian Dakin) presented.  The team reported they received 7 submissions for material testing.  
The applicants were ranked for non-technical and pricing proposals, Briggs ranked highest.  Dr. Kelly 
emphasized the importance of the quality of the concrete due to issue with other school projects in the 
past, and requested the team pass this emphasis on to Briggs.  A motion to approve the selection of 
Briggs as the third-party construction material testing agent for the project was made by Stacey 
Bronsdon-Rizzo, Susan Gravellese 2nd the motion.  
Roll Call:
Voting Member In Favor Opposed Absent Abstain
Patrick Keefe-Chair X
Stacey Bronsdon-Rizzo X
Christopher Bowen X
Christopher Ciaramella X
Donald Ciaramella X
Anthony Cogliandro X
Susan Gravellese X
Dianne Kelly X
Don Martelli X
Joshua Miranda X
Michael Piccardi X
Nicholas Rystrom X
Tom Skwierawski X
John Stamatopoulous X
Carl Svendsen X
Richard Viscay X

6-Leftfield Contract Amendment #7 (BRR-7) Presentation and Motion to Approve
Leftfield (Brian Dakin) presented.  The team explained to help with the transition from design, to 
bidding and construction, additional support is required with relation to submitted DEP RAM plans, 
additional soil pre-characterization and submission of EPA NPDES permit information for dewatering is 
required.  A motion to approve Leftfield contract amendment #7 ($79,970.00) and BRR-7 ($32,270.00) 
to fund additional services for Sanborn Head in the total proposal amount of $79,970.00 was made by 
Stacey Bronsdon-Rizzo, Susan Gravellese 2nd the motion.
Roll Call:
Voting Member In Favor Opposed Absent Abstain
Patrick Keefe-Chair X
Stacey Bronsdon-Rizzo X
Christopher Bowen X
Christopher Ciaramella X
Donald Ciaramella X
Anthony Cogliandro X
Susan Gravellese X
Dianne Kelly X
Don Martelli X
Joshua Miranda X
Michael Piccardi X
Nicholas Rystrom X
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Tom Skwierawski X
John Stamatopoulous X
Carl Svendsen X
Richard Viscay X

7-Perkins Eastman Contract Amendment #5 (BRR-8) Presentation and Motion to 
Approve

Leftfield (Brian Dakin) presented.  The team explained; during the transition from design and 
construction, additional design support services were required specifically for topics related to 
evaluation of foundation systems and geotechnical consideration for the entire site from GZA (the 
geotechnical engineer).  A motion to approve Perkins Eastman contract amendment #5 and BRR-8 to 
fund additional services for GZA in the total proposal amount of $151,250.00 was made by Dianne 
Kelly, Stacey Bronsdon-Rizzo 2nd the motion.  
Roll Call:
Voting Member In Favor Opposed Absent Abstain
Patrick Keefe-Chair X
Stacey Bronsdon-Rizzo X
Christopher Bowen X
Christopher Ciaramella X
Donald Ciaramella X
Anthony Cogliandro X
Susan Gravellese X
Dianne Kelly X
Don Martelli X
Joshua Miranda X
Michael Piccardi X
Nicholas Rystrom X
Tom Skwierawski X
John Stamatopoulous X
Carl Svendsen X
Richard Viscay X

8-Consigli Contract Amendment #5 Presentation and Motion to Approve
Deferred to next meeting.

9-Public Comment
There is no public comment at this time.

10-Other Business/Discussions
Christopher Ciaramella questioned what existing utilities were demoed on site?  The team responded 
there was a lot of debris from the encampments, and French was able to find everything they were 
looking for.  Dr. Kelly mentioned there was a problem getting fiber optic to the site, with a pole down.

11-Vote to Adjourn Meeting
Meeting adjourned at 6:21pm.


