
PERKINS EASTMAN     REVERE HIGH SCHOOL

CONSIGLI AMENDMENT #10 (FINAL GMP CONTRACT - SCHEDULE)

2029
JAN FEB MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC JAN

2 0 2 7 2 0 2 82 0 2 6

CONCRETE:   FOUNDATIONS    ---->    ELEVATED DECKS

STRUCTURAL STEEL

ENVELOPE:   ROOFING     ----> FACADE

MECHANICAL SYSTEMS

INTERIOR CONSTRUCTION

GEOTHERMAL WELLS

SITEWORK / SITE UTILITIES SITE IMPROVEMENTS, FINISHES AND FIELDS

CLOSEOUT



PERKINS EASTMAN     REVERE HIGH SCHOOL

CONSIGLI AMENDMENT #10 (FINAL GMP CONTRACT - CLOSEOUT)

2029
JAN FEB MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC JAN

2 0 2 8

FURNITURE

TECHNOLOGY (CLOSETS INTO BUILDING)

MECHANICAL SYSTEMS (AREA C LEV 1)

INTERIOR CONSTRUCTION (AREA C LEV 1)

SITE

CLOSEOUT: PUNCHLISTING (AREA BY AREA ENDING WITH C)

MECHANICAL SYSTEMS: (AREA C LEV 2)

INTERIOR CONSTRUCTION (AREA C LEV 2)

COMISSIONING (AREA BY AREA ENDING WITH C)

FINAL INSPECTIONS / 
AFFIDAVITS

SUBSTANTIAL 
COMPLETION 
NOVEMBER 8TH

FIRST DAY OF CLASS 
JANUARY 2ND

PACK / MOVE

BLDG. FLUSH



PERKINS EASTMAN     REVERE HIGH SCHOOL

PROPOSED MOTION

Consigli Amendment #10 – Final GMP Contract

Motion to approve Consigli Contract Amendment #10 including 

the final Guaranteed Maximum Price Contract in the total 

amount of $395,154,413.
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